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The Road to S+C Projects: Where are we?

4Peer Review of S+C Projects (Jan 18-20); both US
collaborations present project funding requests

4DOE/NSF final FY00 allocations (~Spring)

4US LHC S+C requests presented to HEPAP

ÔUS CMS appoints S+C  Project Manager

ÔCERN LHC Computing Review underway

ÔDOE/NSF approve reference funding profiles
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US ATLAS S+C Funding Profile (Proposed)

U.S. ATLAS Computing Est.
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US LHC Software + Computing Funding Profiles
(No Tier 2, DOE Funding Only)
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US LHC Software + Computing Funding Profiles
(Including Tier 2)
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Funding Profile Assumptions I

Funding profile includes:

• “Tier 1” R&D, hardware, staff, M&O

• Software professionals to create/maintain
core software and integrate physics software

• Contributions from lab base programs

• Escalation and “contingency”/reserve
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Funding Profile Assumptions II

Funding profile does not include:

• Networking (US-to-CERN and T1-to-T2)

• Support for physicists writing software

• Any $$ for “Tier 2” [assumed to be NSF]

• CERN “assessments” for LHC computing

• Knowledge of actual appropriations
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The Road to S+C Projects: What’s Next

ÔDOE/NSF approve reference funding profiles

ÔCommence quarterly S+C status reviews:

CMS June 29 @ DOE; ATLAS July 24 @ BNL

ÔDecision on NSF ITR proposal (Summer 00)

ÔS+C Project Baseline Review (Nov 00)

ÔS+C Project Baselines approved (Dec 00)

Goal: Full S+C Project management and
baselines in place by start of 2001.
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The Road Ahead

DOE/NSF Peer Review of US LHC S+C Projects

• November 14-17, 2000 @ BNL

• Full technical, cost, schedule + mgmt review

• Will establish (near-term) Project baselines

• Will impact funding decisions for FY01/02

• Similar to US LHC Construction Project reviews

• Charged by JOG (May 00); assembling reviewers
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Summary

uAgencies have provided funding guidance
to US LHC S+C projects

uRegular review/reporting cycle underway

Issues:
u“Scaling” to CERN resource estimates?

uImpact of funding profiles on project plans


